

User stories

As tasks are worked on, they move here from the backlog

As tasks are completed, they move here

Older lists move right

The screenshot shows a Trello board titled "Auto-delineator BES/ASM Development". The board is organized into several vertical lists:

- Product Backlog - User stories** (7 cards): Contains user stories numbered 2 through 6, describing requirements for data management and tool integration.
- SPRINT 2 (6/28-7/18) Backlog** (11 cards): Contains tasks for SPRINT 2, including "1) I am an MS4 tech and I would like to incorporate the auto-delineator results into pre-existing topology to speed workflow", "Choose test basin/pilot area", "Condition data for pilot area", "Preliminary workflow assessment", "Identify modifications to MS4 workflow which incorporate the auto-delineator", and "Process outfall delineations".
- Doing** (2 cards): Contains tasks currently being worked on, such as "System testing" and "Maintain project wiki".
- Live 7/18 - SPRINT 2** (0 cards): A list for tasks live on 7/18 during SPRINT 2.
- Pending External Action** (1 card): Contains a task "Tool license".
- Sprint 1 (6/4-6/25) Backlog** (2 cards): Contains tasks from the previous sprint, including "Communication plan" and "Bug reports/features requests".

Each card includes a title, description, and is assigned to a team member (indicated by a profile picture). The board also features a "Add a card..." button at the bottom of each list.

Tasks from planning meeting here for SPRINT 2